
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alamitos, CA 90720-0399 

State Contractors License No. 99031 

REPORT OF PROJECT MEETING MINUTES NO. 33 

Project: 
Place: 
Date: 
Present: 

PROJECT MEETING MINUTES NO. 33 
33.1 ~chedule Analysis: 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

A. The GMP schedule per cuntract is based on a 198 day consh·uction duration 
begim1ing on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date un 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of "Chrish11as Work Stoppage" H'as remowd. 

B. 

2. Revised contract commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 
September 30, 2005. 

4. New schedule dated July 15, 2005 shows the completion date of 
October 10, 2005. Conh·actual completion date is October 12, 2005 

including the 12 rain delays. Environmental work at site increased 
from (40) forty to (63) sixty days due to added piping. 

1. Delays: Rain (January 28, 2005). 

Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 1l2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
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Project Meeting Minutes No. 33 
July 27, 2005 

33.1 Continued ... 

Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 

33.2 Current Schedule Impact Issues: 

A. Excess dirt onsite. 
6/8/05 
6/15/05 

6/22/05 

6/29/05 

7/6/05 

7/13/05 

Dirt haul off starting on Friday, June 10, 2005 to Seal Beach. 
A total of+/- 5,000 yds were hauled to Seal Beach on June 10, 
2005, June 13, 2005, and June 14, 2005. There are · 
approximately 700 yds. excess dirt (Tait to provide accurate 
quantity) left on jobsite. Tait to topo and provide suggestions 
to loose excess dirt onsite. ~ 

Awaiting Tait's design and suggestions. Earthwork at south 
side stopped. : 
Received suggestions and plans from Tait. Charles and Boeing 
to review. · 
All excess dirt to be stockpiled next to truck ramp starting on 
August 9, 2005. · 
Stephane suggested a 3-way split on export cost for the 
remaining excess dirt between Millie and Severson, Haley & 

Aldrich and Tait. , 
No change in status. 

B. Schedule impact on south side due to additional environmental piping add. 

7/6/05 The environmental work will be complete by August 9, 2005 at 
N, W, and S sides. The truck apron area will be completed by 

September 1, 2005. 
7/13/05 Truck apron. environmental work to complete by September 6, 

2005. 

33.3 Iobsite Activities: 

A. Environmental work on-going. 

B. Catch basins and storm drain to complete next week. 

C. Office framing to complete by August 1, 2005 and drywall to start. 

D. Glass and metal on-going. 

E. Painting on-going. 

F. Roll-up door, and hollow metal door to commence next week. 
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Project Meeting Minutes No. 33 
July 27, 2005 

33.3 Continued ... 

G. Exterior stairs completed. 

33.4 NE Corner of Building AC paving to be changed to concrete paving due to / 

environmental piping cannot complete on time. 

33.5 Dave Harper to coordinate and schedule commencement of site work on 3-sides of 

building. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 
3/9/05 
3/16/05 

Awaiting pricing. 
Pricing will not be available until truck apron well construction 

commences. 
Pricing to be available in (2) two weeks. 6/22/05 

7/6/05 Scott Z to provide price on next meeting along with costs on repair to 

well #133. 

Safety: 

7/13/05 
7/20/05 

Price to be available next week. 
Price to be available on August 9, 2005. 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor exh·action well on January 20, 

200 __ aley & Aldrich and Dennis Carlson was notified immediately and 

secur d. 

2. One (1) environmental pipe at office area was damaged and repaired on 

April12, 2005. It was installed too shallow at the footing. 

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be 

comr,lete in a few days. 
u 

4. \)~hit the power lines at east property line on June 20,2005. No injuries 

and damages. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 
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Project Meeting Minutes No. 33 
July 27, 2005 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29,2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April 20, 2005. 

14. April26, 2005. 

15. May 4,2005. 

16. May 11, 2005. 

17. May 19,2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 

21. June 14, 2005. 

22. June 22, 2005. 

23. June 29, 2005. 

24. July 7, 2005. 

25. July 12, 2005. 

26. July 20, 2005. 

c. Issues: None at this time. 
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Project Meeting Minutes No. 33 
July 27, 2005 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Eliseo Ochoa- Tait & Associates 
Dennis Carlson- Boeing Realty Corp. 
Timur Tecimer- Overton Moore 
Jon Severson- Millie and Severson, Inc. 

e-mail: 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington - (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Timur Tecimer- (ttecimer@omprop.com) 

Floyd Younkin- (fyounkin@omprop.com) 
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MILLIE and SEVER~ON, iNCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

02-Aug-05 

--- -------- -- -- --------- ---· -------- - . ·--~- ------- ---~- --- - --
---------------- ------

M/S Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

------ ~---------·--------------------- - -- ---------------------- ------ - ------------------------------------

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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- --- --- -- ---~--

iwS Vendor N amt> Issue ' 
RFINo 

Stopped Work Process Required ltesponse Bulletin ID 

----- - --- -- ---~-- .. - - ---- ---~ -.--- -----~ -- -
- ~ ~ - -· -·-- ~- - --------------·- -------- ··- ~- -----·--··--- ~~-------

020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05 

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3nl05 

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3nl05 

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 

028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANELIZED STRUCTURES I SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05 

041 PENNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05 

ttl 
0 042 PANELIZED STRUCTURES, TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05 
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M/S 
RFINo 

043 

044 

045 

046 

047 

048 

049 

050 

051 

052 

053 

054 

057 

Vendor Name 

__ ,_ 

-- ~---

B.D.B. ELEC/INC. 

B.D.B. ELEC/INC. 

PANELIZED STRUCTURES. 

HALLIN AND HERRERA, INC 

B.D.B. ELEC/INC. 

B.D.B. ELEC/INC. 

Issue 

-- ----- -- --
-- ----~------- - - ~----- ---- ---~-

PANEL BOARD "PH" 

FIXTURE FX-D 

DETAIL SD-4 #15 

PUMP ROOM 

TRANSFORMER VS. BUILDING SIGN & SIDEWALK 

EMBED PLATE AND ROOFING MATERIAL 

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN 
WAREHOUSE 

PHOTO CELL FOR WALL PACKS 

NORTH WALL AT STAIR #2 

WAREHOUSE PAINT COLOR 

SUPPORTS AT RESTROOM COUNTER TOPS 

ELECTRICAL FOR LANDSCAPE CONTROLLER 

MOUNTING OF TRANSFORMER "T-1" 

Stopped Work Process Required Response Bulletin lD 
;, ' ~ I 

. ------- ---- ---------
---- -- -· 

No 6/22/05 6/24/05 

No 6/23/05 6/24/05 

No 6/30/05 7/5/05 

Yes 6/30/05 715105 7/18/05 

Yes 6/30/05 7/6/05 7/18/05 

No 6/30/05 7/6/05 

No 7/8/05 7/11/05 7/18/05 

No 7/11/05 7/18/05 7/19/05 018 

No 7/12/05 7/14/05 7/18/05 

No 7/12/05 7/18/05 7/18/05 

No 7/12/05 7/15/05 7/18/05 

No 7/19/05 7/20/05 

No 7/25/05 7/25/05 
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-- -- ~--··-

Millie and Severson, Incorporated --- --- ---- - -

SubmittalLogfor· BOEING-HARBORGATEWAY KEY: SD=ShopDrawings A=App_rovedAsNoted_ . 
• PD = Product Data R = Rev1se and Resubm1t (Rejected) 

MD= Mix Designs P =Pending 

02-Aug-05 S =Samples C =Closed 
AIR= Partially Approved/Partially Rejected 

T;-a-d; S~q. Rev. Sp-~~ -- -S~bcontractor Sub;itt;l D--;s~ripti~~ -- - - - Loc~ti~~- ------ -DateRequired o;ubmitted --Retur~~d- -Back to Sub Status 

---------.. -~~-~- ---=---=:----- ----=::--=-====-=----=--··---------------=-~--=-=--=-=--=---~~----- -~---==-==-:::_-_::::-_--:::_--=..:.-.~-=--=--::==-- ---~------------. 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 1/14/2005 1121/2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 1/14/2005 1/21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 1/2112005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/21/2005 A 

064 010 0 HALLIN AND HE PD: MIX DESIGN #1224- FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE PD: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 114/2005 A 

SLAB 

064 012 0 HALLIN AND HE PO: MIX DESIGN #62131 -TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLINANDHE PD: MIXDESIGN#I227-TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-P41- GROUT 12129/2004 12/30/2004 114/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1110/2005 1114/2005 A 

MEMBRANE FOR CERAMIC TILE_ 
ttl 
0 035 017 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 1112/2005 A m . 
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- - --~---·- ·----· - -- -- ---~--

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 
------- ----- -- - -

- ---------- -- -- - - ·-·-----

005 018 0 DIV. 5 CALCON STEEL SD: STEEL SHOP ORA WINGS - 1124/0 1/13/2005 1127/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1128/0 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HVAC 2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SD: TRUSS JOIST SHOP ORA WINGS 1117/2005 1/24/2005 1127/2005 A 

070 021 0 G.M.A. CONSTR PD: TRUSS JOIST PRODUCT DATA 1/1712005 1/24/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/I 7/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1127/0 1118/2005 1/31/2005 R 

030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0 I /18/2005 1131/2005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS I /2112005 3/18/2005 3/2112005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1127/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 1/25/2005 211/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1128/2005 A 

021 029 0 SANDERS& WO S: FRAZEE- COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A 

021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 1/25/2005 1128/2005 1/28/2005 A 

021 031 0 SANDERS& WO S: FRAZEE- MUSHROOM BASKET 1/25/2005 1128/2005 1/28/2005 A 

021 032 0 SANDERS& WO S: FRAZEE- WILDCAT 1125/2005 1/28/2005 1128/2005 A 

029 033 0 GLOBAL STEEL PD: TOILET PARTITIONS 1128/2005 2/2112005 R 

029 033 I GLOBAL STEEL PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL PD: TOILET PARTITION COLOR CHART 1128/2005 2/21/2005 R 

029 035 I GLOBAL STEEL PD: PLASTIC LAMINATE COLOR CHAR 2/1 112005 2/23/2005 A 

ttl 032 036 0 AMERICAN CON PD: PLUMBING FIXTURES 2/2/2005 2114/2005 2/16/2005 A 
0 
m 
I 036 037 0 ARCHITECTURA S: CLEAR WI liTE BIRCII WOOD 2/2/2005 217/2005 2/7/2005 A 
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--~ ----------- ---~------------ ---------·---- --~ ---- - -----~--- -- - ----- --- ---- ··- -·- --

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 
- - ---------- - ·-
-------- -----~ ------ -- ---- -- - -

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 217/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS - 217/2005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS- 217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PO: PRODUCT SUBMITTAL 217/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PO: FIRE PUMP SUBMITTAL 217/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A 

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 2/11/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 2/11/2005 2/21/2005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: VPI WALL BASE COLOR 14 2/1112005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP ORA WINGS 2/18/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A 

030 050 0 13.0.8. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3123/2005 A 

2000R 

023 053 0 KIRKER GLASS, SO: GLASS SHOP ORA WING 3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PO: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/I 7/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PO: LANDSCAPE & IRRIGATION 3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/1/2005 4/7/2005 A 

040 057 0 PANELIZED STR SO: J I, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 040 058 0 PANELIZED STR S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A 
0 
m 050 059 0 WEST COAST DO SD: ROLL UP DOOR 6/9/2005 I' 
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I 048 060 0 BUILT RITE FEN S: TAN SLAT 6/22/2005 6/22/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description 

021 06\ 0 SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 

Location DateRequired ~ubmitted Returned Back to Sub Status 

7/19/2005 p 
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